Department of Energy

RAOCXY RLATS OFFICE
P Q. BOX 928 ;
GOLDEN COLORADO 804020328

F£B 11 199

Mr Gary Baughman, Umt Manager 1045-DCE 91
Hazardous Waste Facilines

Colorado Deparmment of Health

4210 East 111 Avenue

Denver Colorado 80220

Mr Marnn Hestmark, Project Manager

U.S Environmental Protecnon Agency Region VII
ATIN Rocky Flars Project Manager SHWM RI
999 18th Street, Swire 500 8§ WM-C

Denver Colorado 80220-2405

Gentlemen.

This correspondence 1s © request an extension for deliverables under the Interagency Agreement
(TAG) Part 42, Extensions. This request 1s based ennrely on contracung delays from November
23 1990 w January 23 1991 Dunng this peniod all work under Basic Ordermg Agreements
(BOAs) was stopped until problems with the procurement files could be comrected. Also, all sole-
source and cost-plus procurements (such as for OU2 equpment) requred extensive jusuficanon
and review Two earher requests for extension dated December ?1 1990 and January 25 1991
were stmlarly based on the procurement delays. This request 1s mtended to idenufy all remaimng
mpacs to our schedules whuch have resuited from the earher two-month contractng problem. .

Document Ongmnal Requested  Other
—Lde JDae . _Dae = Impacs
OU2 Treatability Test Sys. Inst. 3/08/91 4/1291 Iéaatcdm for
tesung
OU2 Begin Treambility Tesung 1191  {4/1581° Some Spnng
- run-off may be
mussed 1 the
test program.
OU3 Dratt Ph I RFI/RI Work Plan 511651 7/1091 Same delay to
Final Work Plan
and start of
field work. No
delay o RFI/RI
Report.

Despite the sitew1de contracang problems, some mulestone dates have been mamtained according
YAG schedules, as listed below*
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OU2 Draft Responstveness Summary and Final IM/IRAP 12/1350
Revised Background Study Report 122190
Final Relagons Plan 02251
OU2 Draft Phase II RFI/RI Work Plan (Bedrock) 020551
88% Final Past Remedy Report 04/02/9%
OUS Drart Phase I RFI/RI Work Plan 04/05/51
QU6 Draft Phase I RFI/RI Work Plan 04/19/91

You should be advised that the Environmental Restoranon program at Rocky Flats 1s also bemng
severely impacted by the mcreased secunty reqmrements due to the Persian Guif confhict. These
mpacts will be further defined m the next week and schedule impacts provided. The greatest
pooawxmpmmﬁrmmmmmdmdhnmwo&bymdmadmmOUImd

Please contact me or Frazer Lockhart of my staff at 966-7846 1f you have further questons on tus
request.

Sincerely

0P L

“
P Sunonscmfor
Assisant Manager
Envmonmental Management

Barbara Bemry CDH
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